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a.

Current Status of Work

Technical Report No. U

25X1

The following areas have been worked on during the

period starting April 24, 1965,

1.

Target fabrication. The equipment to produce the

final targets have been designed and built, The

fabrication of the target has been started.

During this reporting period we received a complete

set of filters. The first set is mounted in the

holders and we have begun dur evaluation to de-
termine the best contrast values for these filters.
The additive method, as described in Report No. 3,
was more fully studied. Our conclusion is that,

for the purpose of checking viewers, this method is
preferable. There is no need to change the input
platen of the equipment, and the precision obtainable
is about the same as in the originally-proposed
method. The best way to implement this method seems to
be to use targets with a visibility VT s Vo = 1.

(See Report No. 3, Page 8, Equation 14,) Equation

(15) then becomes
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- = 1 (1)

With a simple photocell arrangement we can thus
determine T .

The method to be pursued will be discussed with
your representative on July 8, 1965,

b. Problem Areas Encountered

No problem areas were encountered.

c. Projected Work for Next Monthly Period

The evaluation of the target and filter will be continued.
Target fabrication will continue. After the decision

has been made regarding the method to be used, the

design of the final equipment will be started.

d. Status of Funds Expended

From the period of April 24, 1965 to June 25, 1965 the

[ | This  o5%1A
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figure includes direct labor, materials, overhead and

G. and A., and fixed fee.

e. Documentation of any verbal committments and/or agree-
ments with the Technical Representatives of the Con-
tracting Officer during the reporting period

25X1A
There have been no verbal committments during this re-

A

porting period.

Submitted Dby

30 June 190695
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CONTRACT NO. TASK NO.

CONTRACT INSPECT
CTION REPORT |:| 25X 1
TO: DATE
3 March 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
)
ESTIMATED COMPLETION DATE
25X1A 15 December 196%

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE THE CONTZACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
e [:] Vo FUNDS ves [Jno 1F ANSWER IS "NO" ADVISE REC-
s OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED -

DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEI{VED FROM THE CONTRACTOR
DURING THE PERIOD? YES D No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT E YES [ ~o NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cost E! PERFORMANCE [ oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

t. D OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. m EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

m CONTENUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING:

., | DOES NOT . DOES NOT

ITEM REC*D APPLY ITEM REC*D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAiS Cﬁ:TACi H%ONTRACTOR
SIGNATURE OF INSPECTOR DIVISION
INSPECTORS"EXTENSTUN SIGNATURE OF APPROVER

APPToV -CHA-RBP78B64747A662666636084—8——e
FORM USE
10-64 1897 rreviovs” [T UNCLASS IFIED CONF IDENTIAL ] SECRET (12-36)
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NARRATIVE REPORT INTERIM [J FinAL

Monthly inspection reports have been rscatved on schedule,

A neetiog was held 15 Merch 1965 at the contractor's facliities
for the purpose of revieving progress aad discussing specifications
for the sins.vave fllters, which are teing nede Yty WPIC'e Exploratory
Development Yaboratory,

25X1A and
ong for
25X1A ihe sine.wvave filters which were delivered by Mr It wan

AnriZad that sidaequent Fllters would bde nade on 71T (58 upposed
to glass plates) and that modulations in three of four densities
shovld be produced to provide alternstives for final decislone,

25X1A The EPL will continue its work on the filters and will period-
lcally supply trizl samples td | The final group
of rilters is to be furnished with informstion on frequency,
modulation, characterisitc curve, etc., and is to be delivered at
the end of the contractor's progran.

The project monitor reviews? viewew squipeent and developrents
for shich the sine.wave testing equiprent will he used to neasure
optical performence, The testing equipment’s target will be placed
in a viever's fila plane. It will have & maximun thickuess of 2 em:
this night offer some physical provlems with, for instance, the
Richardeon viewer whose tolerances in this aree are geverely limited
by glase platens. Another problem anticipated with microsicpe«iype
viewinr Instruments, vhich are not speclfically included in the
scope of the present contract and which might require a nodified
testlag device or adapter to be bullt as part of & folluw-on contract.

25X1A
| has coosen to attempt making the special

1020 1/mx1 sine-wave targete which, as the contract staten, were
to be GYD. At the tize of zoutract negotlationg, it wme felt that
s GFE stipulation would relieve the contractor of othervise

rical performance standards {oee 5 Jaouary 1965 Inspection
Report, third paragraph of the discussion). The alternative of
making iheir own turgets was diascussed, and it was belisved advigsble

or any other gource -- as a separate, fixed-f Otie

25X1A Although we have not officially comnitted oursclves, we have
encouraged | effort at least up to the point of
25X1A proviag that they will or will rot be able to meet specifications.
[ | 12 absorbing this preliminary swperimental work
1 Z:s part of its work co the testing equiprent .,
25 -

L2

to treat procursment of targets ~-- from either | 25>
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